MINUTES - PROJECT DEVELOPMENT BOARD
MERCER COUNTY JUDICIAL CENTER
APRIL 19, 2010

CALL TO ORDER

The Project Development Board met Monday, April 19, 2010 at 8:00 a.m. in the
Fiscal Court Building located at 134 South Main Street in Harrodsburg. The
meeting was called to order by Judge Milward Dedman, Chairman.

ROLL CALL

Upon a roll call by Gayle Horn, the following board members were present: Judge
Milward Dedman, Judge Darren Peckler, David Patrick, and Joetta Wickliffe.
Judge Jeff Dotson and Tommy Hurst sent their proxys. Members Alvis Johnson
and Rose Bishop were both absent. Others present included Chris Greene, David
Sumner, Frank Isaacs, and Jim King.

APPROVAL OF MINUTES

The minutes of the March 15, 2010 PDB meeting were approved as presented upon
a motion by Joetta Wickliffe, with a second by Judge Darren Peckler. Motion
carried.

REPORTS/UPDATES

CMW INC. - Chris Greene presented a revised color board of olive tones for the
interior of the new Judicial Center, which was chosen by the Deputy Circuit Court
Clerk. He also presented two samples of mortar for the brick on the exterior of the
Judicial Center, and board members chose the color of 238 Lexington.

CODELL CONSTRUCTION CO. — David Sumner and Frank Isaacs reported that
the revised footing in the basement is complete, and they have begun installing
footers and foundations for the front of the Judicial Center today.

AOC - Jim King reviewed the contingency fund for the Judicial Center with the
board. He shared there is only approximately $150,000 left in the contingency.
Judge Peckler stated he has found out that other counties building a Judicial Center
do not have to pay bills from their contingency as Mercer County is required to do.
Jim King noted that the PDB can make a written request to change this practice.
After discussion of this, Judge Peckler made a motion to send a letter to the Director
of the Administrative Office of the Courts informing them of a severe, un-
anticipated revelation of significant foundation problems which has used most of
our contingency funds to correct. The PDB petitions the AOC to pay temporary
facility fees from non-construction funds instead of paying from the project
contingency funds.

David Patrick made a second to the motion. Motion carried.



PAYMENT APPLICATIONS
Bills totaling $ 267,492.03 were presented for approval as follows:

Codell Construction Co. $217,557.53
Owner Purchased Materials $ 43,964.50
S & ME, Inv. 24318653 $ 5,970.00

Joetta Wickliffe made a motion to approve the payment of bills totaling
$ 267,492.03, with a second by Judge Darren Peckler. Motion carried.

NEXT REGULAR MEETING
The next regular meeting of the Project Development Board will be held on
Monday, June 21, 2010 at 8:00 a.m. in the Fiscal Court Building.

ADJOURNMENT
Upon a motion by Judge Darren Peckler, with a second by David Patrick, the
meeting was adjourned. Motion carried.

Respectfully Submitted By,
Gayle Horn, Secretary



